

**SECRET**

November 7, 1967  
WOH:gm:396

Post Office Box 8031  
Southwest Station  
Washington, D. C. 20024

25X1A Attention:

Subject: Transmittal of Monthly Progress Report (No. 11)

25X1A Reference:  Task Order No. 17

Enclosures: (a) Six (6) Copies of "Eleventh Monthly Progress Report  
Covering Period 1 October 1967 through 31 October 1967"

Gentlemen:

Enclosed find six (6) copies of "Eleventh Monthly Progress Report Covering  
Period 1 October 1967 through 31 October 1967" for work performed by   
on Task Order No. 17 under referenced contract per Specification No. DB-1001.

25X1A

25X1A

Very truly yours,

WOH:gm  
Enclosures

DECLASS REVIEW by NIMA/DOD

**SECRET**

**SECRET**

ELEVENTH MONTHLY PROGRESS REPORT COVERING PERIOD  
October 1, 1967 through October 31, 1967

TASK ORDER NO. 17 - 

25X1A

A. Project Activities During Reporting Period

Work was performed on the following tasks:

IIb - System Description Report - 75% Complete

Work on the development of the IIS real-time program and the investigation of alternative techniques to improve software reliability was completed. Revision of textual and graphic material of "NPIC IIS System Requirements" (Part I, Volumes 1 and 2 was begun in order to include the results of the above studies and to respond to the Center written critique of the republication issue of the subject report.

III - Component Specifications - 100% Complete

All component specifications for software, hardware, and files, including supplementary macro-level flow diagrams for software were completed. Master publication copies were completed for "NPIC IIS Specifications" (Part II, Volumes 1, 2, and 3) and will be delivered to the Center by Courier on November 1, 1967.

IV - System Implementation Plan - 100% Complete

The "IIS Detailed System Implementation Plan" was completed. The master publication copy was prepared and will be delivered to the Center by Courier on November 1, 1967.

Percentage of total work completed as of the reporting date is estimated at 96%.

**SECRET**

- 2 -

B. Planned Activities

Textual and graphical modifications to the prepublication issue of the report "NPIC IIS System Requirements" (Part I, Volumes 1 and 2) will be completed. Master publication copy will be prepared and delivered to the Center by Courier on November 15, 1967.

C. Pending, Unresolved Technical Problems

None

D. Pending, Unresolved Contractual Problems

None

E. Oral Agreements on Technical Matters

None

F. Agreements Which Require Contractual Approval

Verbal agreement has been reached between [ ] for additional effort by [ ] as outlined in [ ] correspondence WOH:347 dated 22 September 1967. This proposal covered extending the performance period to November 15, 1967 and increased the contract value by [ ]. To date contract document covering this agreement has not been received.

25X1A

25X1A

G. Unanswered, Unresolved Matters

None

H. Status of Funds

See attachment.

25X1A

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030075-7

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030075-7